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2015  SUMMER  

 SUMMER CONSTRUCTION ● PG. 1&2 

SPLOST V PROJECTS UPDATE ● PG. 3 

Summer Construction Winds Down 

 DEPARTMENT NEWS ● PG. 3 

facilities 
Construction 

 

 With the Clayton County Public Schools’ 2015-2016 school year rapidly approaching, 

summer construction projects are gradually coming to an end. The summer projects of 2015 

consist of the Southern Crescent Stadium Field & Track Upgrades, Administrative Revisions at 

both Harper and Lake Ridge Elementary and Suder Elementary’s Re-Roofing.  

 

 The Southern Crescent Stadium’s Field and Track Upgrades project is making major 

headway  towards completion. CCPS athletes will  arrive this football and track & field  
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seasons to a new synthetic turf football field as well as a new synthetic rubber surface 

track.  This project was designed by Manley, Spangler, Smith Architects and is under con-

struction by Sprinturf at a cost of $996,239. 

 Harper and Lake Ridge Elementary are both receiving renovations for their Adminis-

trative Areas this summer. The project, designed by Manley Spangler, Smith and construct-

ed by RACO, Inc at $186,200, is nearing the end of its completion. Harper Elementary’s re-

visions included a new conference room and clinic revisions while Lake Ridge Elementary’s  

revisions included  clinic revisons, flooring and new security card reader access. Both 

schools are on schedule and will be ready for staff, parents and students for the new 

2015/2016 school year. 

 

 

 

 

  

 The last of the CCPS summer projects is the re-roofing of Suder Elementary. Sched-

uled for completion by the start of the 2015-2016 school year, the  crews of MEJA Con-

struction are working diligently to welcome the students and staff with a brand new roof 

upon arrival. Besides the removal  and replacement of the existing single-ply membrane 

roof there also  will be the replacement of gutters, downspouts and copings. 
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 Our website is currently under construction receiving a few updates. Not only will  
updated lists, photos and specifications of past and current SPLOST projects be provided 
but  information about  our future projects and SPLOST as well. Please be sure to  stop by 
and take a look around during our progress!  

DEPARTMENT NEWS 

SPLOST V PROJECTS UPDATE 
 

 The Construction Department is moving full steam ahead  as we begin SPLOST V. 

There are currently six schools in the pre-construction/planning phase. As mentioned in 

our Spring 2015 edition,  the new 6-12 Charter School and Morrow & Edmonds Elementary 

Schools which are both making major headway in design are tentatively scheduled for bid 

in the Fall of  2015. 

 The architectural firm of Gardner, Spencer, Smith, Tench & Jarbeau, has been se-

lected in the design of Huie & Hendrix Drive (Unidos) Elementary schools’ renovations and 

modifications.  This project is scheduled to bid December of 2015 with construction begin-

ning January 2016. 

 Riverdale High School will be receiving a new auxiliary gym as well as renovations to 

their existing competition gym. Under design by Manley, Spangler, Smith Architects  this 

project is scheduled for bid in November of 2015 and will begin construction in December 

of 2015. 


